




CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES																					
Non-Housing	7/2021	10/2021	1/2022	4/2022	7/2022	10/2022	1/2023	4/2023	7/2023	10/2023	1/2024	4/2024	7/2024	10/2024	1/2025	4/2025	7/2025	10/2025			
Projected Expenditures	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$3,098,907	\$3,149,897	\$3,189,897	\$3,216,957	\$3,324,572	\$3,942,804	\$14,442,226			
Quarterly Projection	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$3,098,907	\$50,990	\$40,000	\$27,060	\$107,615	\$618,232	\$10,499,422			
Actual Expenditure	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,608,721	\$1,647,372	\$1,676,010	\$1,987,324	\$2,124,720	\$2,316,528	\$3,568,718			
Actual Quarterly Expend (from QPRs)	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,608,721	\$38,651	\$28,638	\$311,315	\$137,396	\$191,807	\$1,252,190			




CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES																					
Planning & Admin	7/2021	10/2021	1/2022	4/2022	7/2022	10/2022	1/2023	4/2023	7/2023	10/2023	1/2024	4/2024	7/2024	10/2024	1/2025	4/2025	7/2025	10/2025			
Projected Expenditures	\$0	\$0	\$7,306	\$18,265	\$25,385	\$166,573	\$194,200	\$236,983	\$288,578	\$395,727	\$478,451	\$609,238	\$740,830	\$886,723	\$1,027,097	\$1,167,234	\$1,304,401	\$1,445,722			
Quarterly Projection	\$0	\$0	\$7,306	\$10,959	\$7,120	\$141,188	\$27,627	\$42,783	\$51,595	\$107,149	\$82,724	\$130,787	\$131,591	\$145,893	\$140,374	\$140,137	\$137,167	\$141,321			
Actual Expenditure	\$0	\$0	\$0	\$0	\$128,726	\$166,573	\$192,286	\$243,588	\$363,963	\$444,245	\$537,715	\$639,346	\$712,425	\$940,804	\$940,804	\$1,237,259	\$1,305,461	\$1,518,404			
Actual Quarterly Expend (from QPRs)	\$0	\$0	\$0	\$0	\$128,726	\$37,847	\$25,714	\$51,302	\$120,375	\$80,282	\$93,469	\$101,631	\$73,079	\$228,379	\$0	\$296,455	\$68,202	\$212,943			



CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES																					
Total Expenditures	7/2021	10/2021	1/2022	4/2022	7/2022	10/2022	1/2023	4/2023	7/2023	10/2023	1/2024	4/2024	7/2024	10/2024	1/2025	4/2025	7/2025	10/2025			
Projected Expenditures	\$0	\$0	\$7,306	\$18,265	\$25,385	\$166,573	\$194,200	\$236,983	\$288,578	\$395,727	\$478,451	\$3,708,145	\$3,890,727	\$4,076,620	\$4,244,054	\$4,491,806	\$5,247,205	\$15,887,948			
Quarterly Projection	\$0	\$0	\$7,306	\$10,959	\$7,120	\$141,188	\$27,627	\$42,783	\$51,595	\$107,149	\$82,724	\$3,229,694	\$182,582	\$185,893	\$167,434	\$247,752	\$755,399	\$10,640,743			
Actual Expenditure	\$0	\$0	\$0	\$0	\$128,726	\$166,573	\$192,286	\$243,588	\$363,963	\$444,245	\$537,715	\$2,248,067	\$2,359,797	\$2,616,814	\$2,928,128	\$3,361,979	\$3,621,989	\$5,087,121			
Actual Quarterly Expend (from QPRs)	\$0	\$0	\$0	\$0	\$128,726	\$37,847	\$25,714	\$51,302	\$120,375	\$80,282	\$93,469	\$1,710,352	\$111,730	\$257,017	\$311,315	\$433,851	\$260,009	\$1,465,133			



Public Infrastructure	CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES						CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES						CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES						CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES						CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES												
	7/2021	10/2021	1/2022	4/2022	7/2022	10/2022	1/2023	4/2023	7/2023	10/2023	1/2024	4/2024	7/2024	10/2024	1/2025	4/2025	7/2025	10/2025	1/2026	4/2026	7/2026	10/2026	1/2027	4/2027	7/2027	10/2027	1/2028	4/2028	7/2028	10/2028	1/2029	4/2029	7/2029	10/2029	1/2030	4/2030	7/2030
Projected Linear Feet of Public Improvements	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
# of Linear Feet of Public Improvements Quarterly Projection	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Actual Linear Feet of Public Improvements	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CDBG Reporting	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Quarterly Projections by Activity Type:																																					
Construction/Reconstruction of wastewater lines or systems	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
# of Linear Feet of Public Improvements	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Construction/Reconstruction of Streets	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
# of Linear Feet of Public Improvements	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Rehabilitation/Reconstruction of public improvement	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
# of Linear Feet of Public Improvements	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0



EM completion: 10/2026